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June 10, 2013 
 
Todd Gmitro 
Corrective Action Project Manager 
Remediation and Reuse Branch - U.S. EPA Region 5 
77 W. Jackson Blvd. (LU-9J) 
Chicago, IL 60604 
 
Re: General Electric Company, Evendale, Ohio 
 OHD 000 817 312 
 Progress Report 
 
Dear Mr. Gmitro: 
 
Please find attached the May 2013 Monthly Progress Report.  If you have any questions, please 
contact me at (610) 992-7981. 
 
I certify under penalty of law that this document and all attachments were prepared under my 
direction or supervision according to a system designed to assure that qualified personnel 
properly gather and evaluate the information submitted.  Based on my inquiry of the person or 
persons who manages the system or those persons directly responsible for gathering the 
information, the information is to the best of my knowledge and belief, true, accurate, and 
complete.   I am aware that there are significant penalties for submitting false information, 
including the possibility of fine and imprisonment for knowing violations.   
 
Sincerely, 

 
Ed Kolodziej 
Senior Project Manager – Environmental Remediation 
 
cc: Chief Mike Hauck, Evendale Fire Department 

Tim Hull, OEPA 
Ralph Mertz, BUSTR (Incident Number: 31001060) 
John Wolfe, United States Air Force 
Joanne Reinhold, GE

Edward Kolodziej 
Senior Project Manager – Environmental Remediation 
 
GE 
Corporate Environmental Programs 
640 Freedom Business Center 
King of Prussia, PA  19426 
USA 
 
T 610-992-7981 
F 610-992-7898 
edward.kolodziej@ge.com  
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Description of Work Completed in May 2013: 

• Performed continuous pumping from extraction wells in each water-bearing unit.  The average pumping rates for May 2013 were:   Well ID Unit May ‘13 – Ave. Pumping Rate (gpm) EW-2P Perched 41 EW-4P Perched 35 EW-5P Perched 50 EW-6P Perched 50 EW-7S USG 24 EW-3D LSG 50 EW-8D  LSG  50  Total Ave. =  300 gpm  
• Maintained the reduced pumping rate at EW-7S at an average of 24 gpm to stabilize declining water levels in the well. Well re-development is tentatively scheduled for June 2013. 
• Continued progress monitoring of aquifer conditions in the three water-bearing units in accordance with the Performance Monitoring Plan (PMP). Conducted 2nd quarter 2013 IRM groundwater sampling event, to include the sampling of select wells for natural attenuation parameters. 
• Conducted 1st semiannual 2013 groundwater sampling.  
• Continued operating the IRM groundwater treatment plant, including scheduled and unscheduled maintenance activities, permit compliance sampling and analysis, and reporting of key operational parameters.  Operational run-time for the treatment plant was 96% for the month. 
• Sequestrant reintroduction to address scaling of system components began on May 6, 2013. 
• Completed the 4th quarter/annual 2012 IRM groundwater monitoring report and the 1st quarter 2013 IRM groundwater monitoring report and submitted those to USEPA on June 5, 2013 and June 10, 2013, respectively. 
• Contacted USEPA to coordinate an introductory meeting.  
• The next quarterly round of on-site soil vapor sampling is scheduled for late June 2013. The vapor monitoring will include sampling of shallow soil vapor at the southwest and southeast perimeter of the facility.  Sampling of deeper soil gas will be discontinued.  
• The PMW-3 series wells were sampled on May 7, 2013 during the 2nd quarter 2013 IRM groundwater sampling event and results are pending.  Groundwater conditions will continue to be monitored and evaluated.       
• On March 18 and 19, in-place closure of a 20,000 gal former waste oil underground storage tank (UST, BUSTR #T00069) near Building 500 was completed in accordance with the OEPA BUSTR letter dated September 17, 2012; the BUSTR Permit-To-Perform Work dated November 7, 2012; and the American Petroleum Institute (API) Practice 1604. The Certified BUSTR Inspector completed a BUSTR Field Inspection form and submitted it to BUSTR on May 1, 2013.  In accordance with the BUSTR closure process, a closure assessment sampling program will be implemented to assess the potential for a release from the UST.  On May 23, 2013 an email was 
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sent to BUSTR requesting approval of the proposed closure assessment sample locations prior to installation.  Upon BUSTR approval of the proposed closure assessment sample locations, the closure assessment sampling will be performed.  
• Conducted a technical meeting between GE and the USAF on May 29, 2013 to share updated data and program direction 

Summary of All Findings: 
• None.  

Contacts with the Public: 

• None.  
Problems or Potential Problems Encountered: 

• None 

Actions Taken to Rectify Problems: 

• None  
Changes in Personnel During Reporting Period: 

• Tim Meyers replaced Jeff Blakeman as the Evendale Facilities Manager.   
Projected Work for June 2013: 

• Continue pumping in the three water-bearing units (Perched, USG and LSG). 
• Continue progress monitoring of aquifer conditions as outlined in the PMP.  
• Continue monitoring and evaluation of hydraulic and chemical data in the vicinity of PMW-3 well series.   
• Submit the 4th quarter/annual 2012 IRM groundwater monitoring report and the 1st quarter 2013 IRM groundwater monitoring report to USEPA. 
• Prepare the 2nd quarter/1st semiannual 2013 groundwater monitoring report. 
• Continue operating the IRM ground water treatment plant, including scheduled maintenance activities, permit compliance sampling and analysis, and reporting of key operational parameters.    
• Schedule a meeting with USEPA to discuss project status and plans to achieve projected milestones.   
• The next quarterly round of soil vapor sampling will be conducted. 
• Continue with sequestrant injection to control scaling. 

 

Copies of Daily Reports and Laboratory/Monitoring Data: 

• None 


